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% Time Elapsed 42.0 % Complete 43.0

Accomplishments for this month

As part of the first phase of the West Approach project, the contractor is constructing interim and
permanent structures by the San Francisco Anchorage, over Perry Street, 4™ Street, 5 Street, and
Transbay Transit Terminal Loop. The status of these structures is as follow:

Bridge No. Structure name Progress Report Comment(s) stiztig:]e
34-0088 Bayshore Viaduct - 4th street (retrofit) In progress %69 complete 2
34-0127S Fremont St off ramp (replace) Completed Punch list items 13
34-0128K Harrison St off ramp (replace) - %0 13
34-0130M MSE wall - Bryant st - %0 13
34-0141M MSE wall - Fremont Leg Completed %100 13
34-0142M MSE wall - Folsom Leg Completed %100 13
34-0143 Interim TBT on ramp Completed %100 13
34-0145 Interim GTR on ramp Completed Constructed/Removed 13
34-0146 Interim TBT off ramp Completed %100 13
34-0119Y Transhbay Terminal Ramps (retrofit) Completed %100 11
34-0119Y TBT - East Loop Near Completion %98 completed 13
34-0126R/L Mainline (1-80W) In progress %70 completed 2
34-0118R Lower deck (widen and retrofit) In progress %07 completed 2
34-0129C & 34-0138C 5th st on / off ramp (replace) - %0 2
34-0153T 4th st. Retrofit In progress %55 completed 2
RW-101 First St on ramp retaining wall In progress %85 completed 2
34-0003 SFOBB West Anchorage In progress %50 (removed) 2
34-0149 Interim - Essex st on ramp In progress %50 (piles & columns) 13
34-0150 Interim - First st on ramp In progress %50 (piles & columns) 13
34-0148 Interim - Fremont street off ramp Completed %100 13
34-0152 Interim - 5th st on ramp Completed %100 13
34-0151 Interim - Eastbound detour In progress %55 13
34-0154C Turnaround Structure (Transbay) In progress %60 13
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Areas where contractor has done most of the work
Three major areas where contractor has done most of the work for the month of July 2005 are:
1. New Westbound 1-80 (Frames 1U-2U and 6U)
2. Frames 7U and 8U of 1-80 (pre-demolition activities)

3. 4" street retrofit

4. Interim — Eastbound detour

a 1-80 Westbound

o Frame 1U

o Frame 2U

o Frame 3U

o Frame 4U

o Frame 5U

o Frame 6U
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Completed placing concrete deck
Completed striping forms

Completed installing longitudinal stressing / locked and grouted for stage
1

Began to form the barrier rail

Completed placing concrete deck
Completed installing longitudinal stressing / locked and grouted for stage
1

Completed removal of falsework
Began and completed to install rebars at barrier rail

Began and completed to install rebars at barrier rail

Continued and completed placing rebars at barrier rail

Completed installing longitudinal stressing / locked and grouted for stage
2

Began to build crossover (interim structure) at frame 6
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0 Frame 7U & 8U -Frame 7U north portion will be removed during the month of August
2005. This operation will be complete in three weekends while maintaining 280,000

vpd on 1-80.

= 1% weekend — the contractor will demolish bents 43 and remaining sections from
bent 47 to bent 2 of frame 8U.

= 2" weekend — the contractor will cut tendons at bent 44-46
3" weekend — the contractor will continue to cut tendons and will remove bents

49-1

= Contractor has begun pre-activities for removal and reconstruction of frame 7U
(north portion). These pre-activities (before removal) are:
e Scanned bents at Bulkhead (bent 51, 50, 49, 46, 45, 44, 43, and 1 of

frame 8U)

Installing bolsters

And more ...

Existing Bent 51 (frame 7U)

Existing Bent 50 (frame 7U)

Existing Bent 49 (frame 7U)

Existing Bent 46 (frame 7U)

Existing Bent 45 (frame 7U)
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Installing H.S. rods
Installing external prestressing

Continuing to core holes at Bulkheads
Installing interim columns
Installing tertiary support system for bent 43

Began to install H. S. rods (design change)
Continued to core additional vertical holes

Began to install H. S. rods (design change)
Continued to core additional vertical holes
Installed interim column

Began to install H. S. rods (design change)
Continued to core additional vertical holes
Began to build foundation and pedestal

Continued to core additional vertical holes
Removed scaffolding

Began to build foundation and pedestal
Began to install H. S. rods
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Existing Bent 44 (frame 7U)

Existing Bent 43 (frame 7U)

Existing Bent 1 (frame 8U)

Existing Bent 2 (frame 8U)

Existing Bent 3 (frame 8U)

Existing Bents 4 (frame 8U)

Existing Bents 5 (frame 8U)

Existing Bents 6 (frame 8U)
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Continued to core additional vertical holes
Removed scaffolding
Began to build foundation and pedestal

Fabricated super bent (I-beams)

Removed scaffolding

Completed building foundation and pedestal
Began to install H. S. rods

Continued to core additional holes

Tensioned H.S. rods (lower column)
Began to fabricate sandwich plates
Installed steel interim column, partial

Installed steel interim support, partial
Began to core for sandwich plates

Installed interim support, partial
Installed H.S. rods (lower column)
Began to core for sandwich plates

Began to cored for sandwich plates
Installed interim support, partial
Installed H. S. rods (lower column)

Cored through existing deck
Installed H. S. rods (lower column)
Installed interim support, partial
Began to core for sandwich plate

Began to install H. S. bars
Installed steel interim support, partial
Began to core for sandwich plates
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o SFOBB - interim supports (near 4" St.)
o Completed installing column casings at bents R-8 & R-7
o Completed placing grout for column casing at bents R-8 & R-7

o Interim eastbound detour (ST6D line)

o0 Continued to built bent cap - line 3-5 (forming, placing rebars, concrete, removing
form...)

o0 Continued to place pads and erect falsework
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Frame 6U to 1U — New [-80W Frames 7U-Interim support bent 43
Frame 7U and 8U — Interim Supports Frames 4U & 5U
Frame 3U — Falsework removed — New 1-80W Frame 7U — Pre-demolition activities
West Approach Seismic Retrofit Project 7/28/2005 7
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ST6D Line (I1-80E) — Interim Structure

ST6D Line (I-80E) — Interim Structure

7/28/2005

&ftrans

West Approach Seismic
Retrofit Project



1935

&ftrans

West Approach Seismic
Retrofit Project

o Lower Deck — Widen and Retrofit
o Continue to work on retaining wall foundation

Lower deck — by Harrison Off-Ramp

o UFR Line (New Fremont Off-Ramp/Folsom Leg)
Opened to motorists on April/01/2005.
o0 Completed placing form and concrete at abutment foundation (24) of new bus off-
ramp.
0 Began to erect falsework
o Continued punch-list items (UFR)
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Fremont Off-Ramp

West Approach — Project Limits
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a 4™ Street retrofit
Bent L-6
0 Continued to drill and bond dowels at bent cap
o Continued to core/grout through existing bent cap

Bent L-4 left
o0 Continued to construct CIDH piles

Bent R-6 right
o Completed placing grout for column casing

Bent R-102 right
o Continued to construct CIDH piles

4™ Street retrofit — strengthening bent cap, adding CIDH Piles

o TBT Turnaround —
o0 Continued to place forms and rebars for deck

a TL Line
o Grouted H. S. rods at bents G, 7, and 17

o Fifth Street On-Ramp (T50N line)
o0 No activity
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o Fifth Street Off-Ramp (K3A line)
0 No activity

30-day Look Ahead

Continue Interim Supports for Frame 7U North Demolition
4th Street Retrofit will continue.
Continue TBT Turnaround

a
o
a
o Continue Westbound Route 80

6-month Look Ahead

Remove Interim TBT Off Line

Complete Interim Supports for Frame 7U North Demolition

4th Street Retrofit will continue.

Complete Transbay Terminal Ramps Retrofit

Complete TBT Turnaround

Continue Interim First Street On Ramp and Interim Essex Street On Ramp
Complete Stage 1 Interim Eastbound Detour

Continue Westbound Route 80

Complete and open Westbound Route 80 Crossover
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